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Since our Last Planning Meeting 

•  Move VTX East to PHYSICS Lab - Done  
•  Move VTX West To CHEMISTRY Lab - Done 
•  CPR training for techs who need it – Rescheduled 
•  4th of July Holidays, Many on vacation, limited work schedule – Done 
•  Rollup door broken/fixed – Done 
•  Station 1 South scaffolding installed – Done 
•  MMS east vertical lampshade removed – Done 
•  MMS Scaffolding Assembly - Started 
•  Work Permits for DC East&West and  

Window Washer Winch- Done, at CAD for Approval  
•  Continue building VTX strip-pixel staves 
•  Continue sPHENIX support 

•  HCal prototype 
•  EMCal prototype  

design continuing 
•  MPC-Ex design for run 14 
•  Future IR evolution modeling 
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Next Week 

•  Continue MMS Scaffolding 
•  Start MMN Scaffolding 
•  Continue VTX Repairs/Upgrade 
•  Continue building VTX strip-pixel staves 
•  Continue sPHENIX support 

•  HCal prototype 
•  EMCal prototype design continuing 

•  MPC-Ex design for run 14 
•  Future IR evolution modeling 
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Major Projects This Summer: 
 

•  VTX repairs/upgrades/general maintenance (Mike L.)  Work permit approved 
•  DC East Window Replacement (Kenny J.)   Work permit at CAD for Approval 
•  MPC-Ex Initial (partial) Installation (Jim L.)    Work Permit needed 
•  mRPC Tests in mRPC Test Lab (formerly RPC Factory) (Frank T.) Procedures Done 
•  sPHENIX Prototypes assembly & tests (All)   (need space allocation  and work 

permit(s) 
•  MuTr troubleshooting and Repairs (Chris P.) work permits approved 
•  Window Washer Winch upgrade (Jim L.) )   Work permit at CAD for Approval 

Other Mechanical  (TBD) 
 
Other Electrical Projects    
 

•  HVAC Controls Upgrade (Frank T.) 
•  Complete Window Washer Controls Upgrade (Frank T.) 

 
Other Electronics Projects   
 

•  Additional upgrading of ADAM system to MODBUS (Sal P.) 
•  Electronics research in support of sPHENIX and MPC-Ex(Sal P.) 
•  Lecroy HV communications upgrade (Sal P.) 

 

Other Gas System Projects (TBD) 
 

•  RPC Gas Recirc. Upgrade (John T.) 
•  Drawing and Config. Control Improvements (SULI Student) 

 

Other Infrastructure Projects (TBD) 
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VTX/FVTX repairs/upgrades 
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VTX & FVTX Summary of Tasks 
 
 
VTX/FVTX Disassembly – After Start of shutdown tasks are completed (EC out to AH), 

coolant and N2 lines, LV, signal and HV cables and fibers will be carefully removed and 
coolant drained. East and west detector halves will then be de-mounted and transported to 
Chemistry bldg for maintenance and overhaul. - Done 

 
At Chemistry lab – VTX, bigwheels and FVTX will be disassembled and all 4 FVTX stations will 

be transported to the FVTX PHYSICS Lab. - Done 
. 
At PHYSICS FVTX lab –FVTX stations will be tested, faults will be isolated, repaired and re-

tested.   
Concurrently at Chemistry lab –VTX will be disassembled into individual barrels and bigwheels, 

new /reworked pixel staves will be installed, improved strip-pixel staves will be fabricated 
assembled and integrated with active components harvested from staves to be replaced, 
tested and reinstalled in their respective barrels. The VTX will then be re-assembled 
tested and re-surveyed.   

 
FVTX transported to Chemistry building. FVTX Integrated into VTX. VTX/FVTX assembly 

surveyed 
 
VTX&FVTX assembly transported to PHENIX and installed on rails. 
 
Coolant and N2 lines, LV, signal and HV cables and fibers will be carefully reattached. 
 
Full detector re-surveyed in IR 



Similar to the work done on the DC 
West last year, the DC East will have 
its window replaced to repair the 
wear that years of wire repairs 
rendering the DC East window a 
patchwork of tape and have elevated 
leak rates to the point where 
replacement of the mylar window is 
needed.  
 
In addition, troubleshooting and 
repairs on the DC West are planned, 
and efforts to isolate and fix a small 
leak on the East will also be 
undertaken. 

DC East Repairs/Upgrade 
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DC East Repairs Summary of Tasks 
 
 •  East Carriage move to AH – Done 

•  Work Permit needed – in progress 
•  Design & Construct tent (similar to tent 

constructed for DC West last year) to prevent 
foreign material from entering DC East cavity while 
window is removed. 

•  CAD to provide 2vertical manlifts to allow DC 
experts to remove and replace window 

•  Get supplies and materials from Stony Brook for 
window replacement 

•  Troubleshooting and repairs on DC West 
•  Supply Gas, DAQ and Electric to EC East 
•  Isolate and repair leak on DC East 
•  Remove and replace window 
•  Isolate and repair leak under electronics card 
•  Leak test  
•  Operational tests 
•  Remove tent and manlift 

9 



7/11/2013 
10 

Existing vacuum bellows anti-
squirm In MPC S Cavity  Design vacuum bellows anti-squirm in 

MPC S Cavity to accommodate MPC-
Ex 

MPC-Ex Initial (Partial) Installation 
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MPC-Ex Initial/Partial Installation Summary of Tasks 
 
 Determine extent of installation for 2013 – Done: 

For Run-14 the goal will be to install four mechanically 
complete layers of the MPC-EX, both top and bottom 
halves (8 tungsten plates) in the south muon magnet 
piston.  Four layers will have carrier boards, and those 
carrier boards will be partially populated so that we 
have partial coverage in azimuth with full coverage in 
depth.  Installation Schedule 11/1-11/15 
 
Design assembly, support and installation fixtures 
 
Assemble and bench test  
 
Install 
 
Performance tests 

July 2013 DC Meeting 13 
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mRPC Test Lab Project 

mRPC Test Lab Support 
as required 
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Hcal prototype component procurement 
is underway: 
 
Steel and scintilator procurements in 
progress 
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sPHENIX Prototype Assembly and Test Tasks 
 
 

Design Hcal and EMCal Prototypes and support 
components and shipping crates – in progress 
 
Procure materials and detail parts – in progress 
 
Receive and inspect parts 
 
Assemble prototypes  
 
Test assemblies for mechanical fit and function 
 
Package and ship prototypes to FERMI Lab for 
performance tests 
 
Test and Evaluate at Fermi Lab 

July 2013 DC Meeting 



EMCal Prototype 
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1.4 m 

10 cm 

Prototype acccordion plates with fibers 
produced as part of SBIR.  EMCal for  
test beam will be flat tapered plates 

Prototype “Egg Carton” 
light collection 

Proto-type EMCal in front of  
proto-type HCal 

(Photos from Eric slides, from 
Craig and Sean slides) 
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ePHENIX 

Plan View 

Elevation View 
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South Station-1 Chassis
Noisy ADTX  

Check Grounding	

Station-2,3	

MuTr South Arm Areas to be accessed	



7/11/2013 21 

West	 East	

Station-1	

Noisy ADTX 
Check grounding	

Station-2,3	Need to change 
FEE boards	

MuTr North Arm Areas to be accessed	
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Window Washer Winch Upgrade 

Winch Received 
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Window Washer Winch Upgrade Summary of Tasks 
 
 
Specify and Order Winch & Sheave - Done 
 
Receive and Inspect winch and components – Received Yesterday 
 
Design and Fabricate Winch & Sheave Base 

 
Install and test Winch, integrate with window washer hardware, controls and power 
 
Final Inspection and approval of window washer upgrade 
 
(Note: remote safety pin insertion and retraction was installed and has been in 

operation since the start of run 13.) 
 
Work Permit at CAD for Approval 

July 2013 DC Meeting 
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New Gas Analyzer Project 
(RPC recirculation and more) 
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Gas System CM and Model Updates 

July 2013 DC Meeting 
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Gas System Schematic Updates 
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RPC Factory Decommissioning 



RPC Group 
 

Rusty Towell 
July 11, 2013  

Storage 
Tent Clean-Up 

Return Equipment 



Storage of spare RPCs 
•  10 spares, moved to 

dark current test stand. 
•  Attached to gas 

distribution panel. 
•  Dave Northacker 

plumbed wet nitrogen 
(30-50% RH) to this 
panel. 

•  Help starting flow? 
•  Help monitoring gas? 



Other Long Term RPC Storage 

•  CAEN spares 
•  HV cables 
•  FEE boards 
•  Connectors 
•  Where will it be located at 

1008?  
•  Who/when can it be 

moved? 



Shipping Equipment 

•  Who must approve equipment to be shipped from the RPC 
Factory Tent area? 
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•  ZDC Remove, Test, Recalibrate 

Additional Shutdown Work 

•  Event Builder Maintenance: removing and cleaning EB modules 

•  RPC Factory Decommissioning  
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2013 Shutdown Schedule   

Prep for 2013 shutdown     Done 
 Design, Fabricate MPC-Ex 
 Define tasks and goals 
 Analysis and design of fixtures, tools and procedures 
 Fabricate/procure tools and fixtures 
 Tests, mockups, prototypes 
 Receive, fabricate, modify, finish installables 
 Review and approval of parts, tools, fixtures and procedures 
 Assembly and QA tests 

VTX Strippixel redesign     Done 
VTX Strippixel 1st article stave assembly    Done 
VTX Strippixel 1st article qualification/performance tests   Done 
VTX strippixel stave production     5/20-9/20/2013 
VTX Strippixel sensor reclamation     4/1-8/20/2013 
VTX Strippixel ladder assembly & Test    7/15-9/27/2013 
Pixel Ladder repairs      4/1-9/20/2013 
Run 12 Ends      Done 
Shutdown Standard Tasks     Done 

• Open wall, disassemble wall, Remove MuID Collars 
• Move EC to AH, etc. 

VTX/FVTX Post run tests     Done 
Disassemble VTX/FVTX services     Done 
July 4th Holiday      Done 
Remove VTX/FVTX and transport to Chemistry Lab   7/8/2013 
Remove Lampshade MMS, East Vertical    Done 
Assemble, Test and Install MPC-Ex (Partial, location TBD)   7/22-10/1/2013 
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MuTR Troubleshooting, maintenance and repairs    7/22-9/27/2013 
Summer Sunday (8/11) Prep and teardown    7/29-8/6/2013 
Summer Sunday (RHIC)         8/4/2013 
DC East Window Upgrade and Related Repairs    8/19-9/27/2013 
sPHENIX HCal Prototype Assembly/test    8/19-10/15/2013  
Labor Day Holiday      9/2/2013 
Re-assemble VTX/FVTX halves     8/19-10/14/2013 
Test, survey (at Chemistry and IR) and re-install VTX/FVTX   10/14-10/21/2013 
Install & Survey VTX/FVTX in 1008 IR    10/21-11/18/2013 
VTX Commissioning      11/18-12/9/2013 
Other detector maintenance as required    As required 
Infrastructure maintenance as required    As required 
TBD prototype tasks      As required 
Pre-run commissioning and prep for run 14    11/1-12/31/2012 
Veterans Day, Lab Holiday     11/11/2013 
Prep for EC roll in      11/1-11/9/2013 
Roll in EC       11/10-11/12/2013 
Prep IR for run      11/1-11/30/2013 
Thanksgiving Holidays      11/28-29/2013 
Pink/Blue/White sheets      12/14-12/31/2013 
Christmas Holiday      12/24-25/2013 
New Year’s Day Holiday      1/1/2014 
Start run 14      1/2/2014 

  

2013 Shutdown Schedule (Continued) 
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Safety and Security 

From Ray Karol: 
 
1.    Lessons Learned: From DOE: PNNL Staff Member Slips on 
Paperwork, Injures Back   
Sliding information under an office door is perhaps common practice, but in 
this case, the staff member entering their office the next day did not see 
the paper on the floor and slipped, tweaking their back. 
Discussion of Activities: 
A PNNL staff member, who was carrying a few items into work one morning, 
opened the door to enter their office and slipped on some paperwork that 
another staff member had slid under the door on the tile floor. Reacting 
quickly to maintain balance, the staff member sustained a back injury. 
Recommended Actions: 
While sliding information under a door may be a common practice, safer 
options (for tile floors) would be to use the building mail, clip papers to the 
door, or wait until the next day for delivery.   
 
 

CPR Course Cancelled for most of us: need to reschedule 
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FY13 Injury Listing:  https://intranet.bnl.gov/esh/shsd/seg/OccInj/BNLInjuries.aspx   

Recent Events  

7/3/13 Non-

Reportable 

While attempting to refuel a BNL vehicle at the Compressed Natural Gas Filling Station, an employee was having a 

problem with the fuel card and was going to try the “other side” of the pump island. He was moving the vehicle when 

he felt the hose and restraining wire pop and disconnect as a result of the hose remaining connected to the vehicle.   

The auto disconnect feature worked as designed when the hose was pulled away from the pump - there was no fuel 

release.  The employee immediately notified F&O/Staff Services and the pump was taken out of service.  (Event Link) 

7/2/13 Non-

Reportable 

EPD personnel noticed a pipe leading from a groundwater treatment system extraction well (EW-2) to the treatment 

building was leaking (estimated leak rate was 3-5 gpm).  The well was shutdown and the leak immediately stopped.  

Based on the vegetation growth in the area, it is assumed that water has probably been leaking for quite some time.  

All Strontium-90 (Sr-90) concentrations have been well below the 8 pCi/L Drinking Water Standard (DWS) during the 

last 12 months, with the sample collected in June 2013 having a Sr-90 concentration of 0.8 pCi/L.  Because the levels 

are below the DWS it is not considered a “discharge without treatment” situation, or radiological contamination.  EPD 

will repair the pipe as a maintenance issue.  (Event Link) 

7/1/13 Non-

Reportable 

Fire Rescue responded to an alarm at B913E and found that smoke was caused by failure of a fluorescent light ballast.  

The building was unoccupied and there was no other damage.  (Event Link) 

6/28/13 SC-BNL On 6/28/2013, a contractor was assigned to repair an overhead door in B1008. The contractor placed his personal lock 

on the lock box as part of the complex LOTO; although he had current LOTO-Authorized-Non-Electrical training, he did 

not have LOTO-Authorized training, which was originally specified as part of the work plan for this LOTO procedure.  

UPDATE: After further review it was determined that LOTO-Authorized-Non-Electrical training was appropriate for the 

LOTO that was completed. It was noted that the work planning overprescribed the training that was actually required 

and that verification of completed training did not occur until after the LOTO was in place.  (Event Link) 

6/26/13 Non-

Reportable 

Outside contractors were working without a Work Permit performing site wide Fire/Alarm System UPS battery chassis 

replacements, and without safety glasses and safety shoes.  This work under F&O requires a Work Permit. (Event Link) 

6/26/13 SC-BNL Fire/Rescue responded to a small butt can fire outside of Berkner Hall.  (Event Link) 

6/15/13 SC-BNL The NSLS X-ray ring began experiencing significantly reduced electron beam lifetime and was shut down. After 

extensive investigation it was determined that there was a water to vacuum leak that was traced to the water cooled 

crotch on the X-25 insertion device vacuum chamber.  The ring cannot be operated without this cooling, even with the 

X-25 insertion device disabled. As of June 28th, the X-ray ring remains shutdown and repairs are ongoing.  (Event Link) 

Recent Injuries  

6/19/13 Recordable While drilling metal, an employee lacerated a thumb. After transport to a local emergency room, stitches were given, 

making this recordable. 

6/19/13 First Aid An employee fell from a chair after giving blood. At the OMC, first aid was given. 

5/29/13 First Aid A subcontractor employee was working with a co-worker when a clamp broke and his hand was caught between two 

pipes. First aid was provided. 

Injury Status:  
FY13 YTD:  DART – 11, TRC – 32, First Aid – 41 

FY12:          DART – 17, TRC – 35, First Aid – 70 

FY11:          DART – 30, TRC – 44, First Aid – 45 
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Where To Find  
PHENIX Engineering Info 

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm 

1533  England's King Henry VIII was excommunicated.   
1767  John Quincy Adams, the sixth president of the United States, was born in 

Braintree, Mass.   
1798  The U.S. Marine Corps was created by an act of Congress.  
1804  Vice President Aaron Burr mortally wounded former Treasury Secretary Alexander 

Hamilton in a pistol duel near Weehawken, N.J.  
1859  Big Ben, the great bell inside the famous London clock tower, chimed for the first 

time.   
1914  Baseball Hall of Famer Babe Ruth made his major league debut as a pitcher for the 

Red Sox at Fenway Park in Boston.    
1955  The Air Force Academy was dedicated at Lowry Air Base in Colorado.  
1960  "To Kill a Mockingbird," Harper Lee's Pulitzer Prize-winning novel, was published  
1977  The Medal of Freedom was awarded posthumously to the Rev. Martin Luther King Jr. 

in a White House ceremony.   
1979  The abandoned U.S. space station Skylab returned to Earth, burning up in the 

atmosphere and showering debris over the Indian Ocean and Australia.   
1995  The United States normalized relations with Vietnam.   

July 11th: On This Day in History 


